

Timeline for ESS Call Round 10

Pre-award stage	
Call document to issue	24th June 2019
Application deadline	4pm Wednesday 24 th July 2019
Outcome announced	September
Post Award Stage – Project timeline	
Commence work on ESS	January 2020
Preparation of fieldwork and country questionnaires including translation	March – August 2020
Interim Report to IRC	September 2020
Start of fieldwork and fieldwork monitoring	September 2020 – January 2021
Data preparation and processing	January – October 2021
Interim Report to IRC	April 2021
Finish Project	31 st October 2021
Final Report to IRC	30 th November 2021
Dissemination of results	November 2021 onwards